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TENTATIVE SCHEDULE OF EVENTS 
North Stardust and Antelope County Improvement District 

  
 C.  PROJECT PHASE (DISTRICT BOARD) 
 
Item 
No. Date Action Requirements 
    
 1 
 
 

October  2007 
 

Final plans, specifications and 
engineer's estimate filed with the 
clerk. 
 

These must be in completely final form including 
both engineering and legal documentation. 
Completed acquisition of ROWs 

 2 
 

November 6, 
2007 
 

*Adopt resolution of intention. 
 

Item 1 must be completed prior to adoption. 
 

 3 
 

November 7, 
2007 
 

Mail notice of proposed improve-
ment. 
 

Required to mail to all owners as shown on the 
tax roll. 
20 days from 11/7 is 11/7 (Wednesday) 
 

 4 
 
 

December 4, 
2007 

Receive objections and protests.   
 
Any objection or substantial 
protests require a hearing and 
delay the schedule.   
 
Insufficient protests do not require 
a hearing. 
 

Objections and protests can be filed up to 20 
days after mailing notice.  Measure protests by 
acreage. 
 
Receive letters ONLY – no board action or 
acknowledgement.  NO SPECIAL MEETING 

 5 
 
 

December 4, 
2007 
 

*Resolution ordering the work.  
(Calling for construction bids.) 
 

If no protests or objections or if protests are 
insufficient and objections are overruled at a 
hearing. 
 
If objections are received, hearing must be set 
and allow for 10 days notice to objectors  
 

  IF OBJECTIONS ARE RECEIVED, 

ENTIRE SCHEDULE WILL BE 

DELAYED 2-3 WEEKS TO 

ACCOMMODATE HEARING PROCESS 

 

5.1 December 5, 
2007 

Mail notice of hearing to all who 
filed a written protest or 
objection by 11/14 deadline  
 

Mail only to those who filed a written protest or 
objection 

5.2 December 
18, 2007 

Hearing on Protests  - if any are 
received  

SPECIAL MEETING to hear protests or objections 
(not a public hearing)  
 

 6 
 

January 3 & 
4, 2008 
 

Publish advertisement for 
proposals. 
 

Twice in a daily or once in a weekly newspaper. 
 
Purchasing recommends not publishing before 
Christmas 
 

7 January 6, 
2008 
 

Post advertisement for proposals 
at or near the door of the board 
meeting room. 

Must be up for 5 days prior to bids. 

8 
 

January 18, 
2008 
 

Pre-bid meeting for construction 
contract 

Coordinate with Purchasing department 

 9 January 29, *Receive construction bids. Open Bids must be opened at a public meeting of the 
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 2008 
 

and declare the bids. 
 

board of directors. 

10 
 
 

February 12, 
2008 
 

*Award construction contract. 
 
SPECIAL MEETING of the district 
 

Lowest and best responsible bidder.  5% 
preference does not apply. 
 

11 
 
 

February 12, 
2008 
 

*Approve assessment diagram 
showing all lots and parcels to be 
assessed with their assigned 
assessment number.  Also must 
show location of work. 
 

Can be adopted any time including with the 
resolution of intention.  Must be adopted prior 
to recording the assessment. 
 

12 
 

February 13 & 
14, 2008 
 

Publish notice of award of 
contract. 
 
 

Twice in a daily or once in a weekly.  Begins 15-
day protest period.  Protests require a hearing 
and will delay the schedule.  
  
2/14 + 15 days is 3/1/2008 
 

13 
 

March 4, 2008 
 
 

Sign contract, obtain payment and 
performance bonds and insurance 
certificate. 
 

Payment and performance bonds should be dated 
the same as the contract.  Contract signing does 
not have to wait until the end of the protest 
period. 
 

14 
 

March 11, 
2008 
 

Prepare and record assessment 
including summary of costs and list 
of amounts assessed to each lot. 
 

Cannot be recorded until contract is awarded.  
Record In Office Of Superintendent Of Streets. 

15 
 
 

March 18, 
2008 
 

Notify board that assessment is 
recorded. 
 
Resolution requires meeting of 
BOD 
 

Deliver copy to Clerk. 
 

16 
 

March 25, 
2008 
 

Notice of recording of assessment. 
Public Works 
 

Record with County recorder. 
 

17 
 
 

March 10, 
2008 

Receive objections to the 
construction award. 
 

If received, hearing must be set and notice given.  
Will delay proceedings. 
 
Not a meeting day.  No BOD action required 
 

  IF OBJECTIONS ARE RECEIVED, 

ENTIRE SCHEDULE WILL BE 

DELAYEDSEVEARAL WEEKS TO 

ACCOMMODATE HEARING PROCESS 

 

18 
 
 

March 25, 
2008 
 

*Board sets hearing on assess-
ment. 
(4/22/07 Evening Session) 

Set hearing on assessment if no objections to 
award received.  
 
Set hearing on objections to award if received.   
 

19 
 

March 26, 
2008 

Mail notice of hearing on 
assessment to all property owners. 

At least 20 days prior to hearing. 
(mail by 3/26 for 4/22/2008 hearing date) 

20 March 26, 
2008 
 

Mail cash demand letters to 
property owners. 
 

After recording assessment.  
 
Combine with notice of hearing. 
 

21 
 

March 29, 
2008 

Begin preparation of documents 
for a private placement financing 
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 or for financing by Revolving Loan 
Fund  
 

22 
 

March 29, 
2008 
 

Publish notice of hearing 5 times in a daily or 2 time in a weekly, begin 10 
days prior to hearing. 
 
Not later than 3/29 for 4/20/2008 hearing date 
 

23 
 

April 22, 
2008 
 

*Hold hearing on assessment. 
 

 
 

24 
 

April 22, 
2008 
 

*Approve assessment. 
 
RESOLUTION requires action by  
BOD 
 

Should be prior to end of cash collection so 
landowners know how much to pay. 
 

25 
 

April 25, 2008 
 

Close cash collection period and 
prepare Treasurer's Return.  Shows 
amount collected. 
 

Must be within 30 days of recording of assessment 
and warrant. 
 

26 
 

April 29, 2008 
 

Certified list of unpaid assess-
ments.  Shows which assessments 
go to bond. 
 

Prepare and deliver to clerk following Treasurer's 
Return. 
 
 

27 
 

April 30, 2008 
 

Adjust issue size for cash collec-
tion.  Information must be made 
available to underwriter. 
 

Possible Financing by Revolving Loan 
 
 

28 
 

May 6, 2008 
 

*Adopt resolution authorizing the 
sale of the bonds. Not Required if 
Financed by Revolving Loan. 
 
SPECIAL MEETING 
 

Should be done same day bonds are sold or 
prior to date bonds are sold 

29 
 

May 6, 2008 
 

Price bonds and set interest rates 
(see above) 

Best to have a few days between end of cash 
collection and underwriting of bonds.  
 

30 
 

May 11, 2008 
 

Execute documents necessary for 
closing. 
 

 

31 
 

May 11, 2008 
 

Close sale of bonds, deliver bonds 
and receive payment of purchase 
price. 
 

Time varies.  3-4 weeks is typical.  

32 May 18, 2008 Notice to proceed is issued to 
contractor. 
 

Not issued until money is in hand.   
 

ALL DATES ARE TENTATIVE AND SUBJECT TO CHANGE AND DELAY  


